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LAC+USC MEDICAL CENTER REPLACEMENT PROJECT 
CONSTRUCTION PROGRESS 
SPECS. 6550; C.P. 70787 
 
This is the first of a series of periodic reports regarding construction progress on the 
LAC+USC Medical Center Replacement Project. 
 
Your Board awarded the construction contract to McCarthy, Clark, Hunt, a joint Venture, 
on December 3, 2002.  The contractor began site mobilization activities on January 6, 
2003, and construction work commenced on April 1, 2003.  Following is a summary of 
construction work completed through August 31, 2003.  In addition to the attached 
photos, live video coverage of the construction work is available seven days per week, 
which may be viewed by logging onto our project web site at www.lacmt.org. 
 
Outpatient Department: 
 
Erection of structural steel for the first through third floors has been completed.  Metal 
deck forming to allow placement of concrete for the second and third floors has been 
laid out and temporarily attached.  The first floor north wall is partially formed, and 
concrete will be placed in early September. 
 
Central Plant:
 
The Central Plant excavation is nearly complete.  All cast-in place piles are complete.  
The contractor is also preparing the foundations for the utility tunnel connecting the 
Central Plant and the Diagnostic and Treatment building. 
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Diagnostic and Treatment Building: 
 
Installation of base isolation bearings is proceeding.  Currently, the contractor has 
completed the concrete mat slab foundations and is working on the perimeter concrete 
containment walls and the concrete piers for the isolators. 
 
Inpatient Tower: 
 
Shoring work is 95 percent complete.  Excavation and rebar placement for building 
foundations is nearly complete. Erection of structural steel for the basement and first 
floor commenced in early August. 
 
Final Site Work: 
 
The contractor has completed mass excavation for the project.  Contaminated soil 
remediation is nearly complete and will not exceed the Board approved budget for this 
work. 
 
I will continue to keep you updated on a regular basis.  If you have any questions in the 
interim, please call me or your staff may contact David Howard at (626) 300-2300. 
 
SB:cb 
u:pmdiadmin\adrine\LAC+USC Construction Progress 
 
Attach. 
 
cc: Chief Administrative Office (David E. Janssen, Sharon R. Harper, John Edmisten, 
   Norm Braverman) 
 County Counsel (Karen Lichtenberg) 
 Executive Office (Violet Varona-Lukens) 
 Department of Health Services (Fred Leaf) 
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